

Message

From: Merriman Henry [hmerriman@facil.umass.edu]
Sent: 6/9/2008 9:24:06 PM
To: Stevenson, Allan (DPH) [Allan.Stevenson@state.ma.us]; Roberts, Juan [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=JUANROBERTS]; slr@facil.umass.edu; jcobb@facil.umass.edu; gjseaman@schoolph.umass.edu; edwardc@schoolph.umass.edu; pgoodhind@schoolph.umass.edu; mwells@microbio.umass.edu; mlw@geo.umass.edu; howe@geo.umass.edu; Maryanne Steele [msteele@ehs.umass.edu]; mkeedy@bio.umass.edu; Sally Ives [sives@bio.umass.edu]; Popstefanija, Marija (DPH) [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=MARIJA.POPSTEFANIJA]; Salem, Sharon (DPH) [Sharon.Salem@state.ma.us]; Hanchett, James (DPH) [James.Hanchett@state.ma.us]
Subject: Morrill Facade Repairs UMA08-35 - Schedule
Attachments: CSI 2 week schedule 6-2 to 6-13 UMA08-35.pdf

Attached is a two week (now one week) look ahead for the masonry repairs at Morrill 1.

I will be ask that this schedule has some further refinement at this weeks job meeting.

Henry Merriman, Jr.

Capital Project Manager

Facilities & Campus Planning

University of Massachusetts

360 Campus Center Way

Amherst, MA 01003

Phone: (413) 577-1722

Fax: (413) 545-3684

Cell: [REDACTED]